By OUTPUT NAME

	08.3.3.2 
	Acceptance decisions

	06.3.3.1 
	Activity duration estimates

	06.1.3.1 
	Activity list

	06.2.3.2 
	Activity list updates

	06.3.3.3 
	Activity list updates

	05.5.3.4 
	Adjusted baseline

	05.1.3.4 
	Assumptions

	06.3.3.2 
	Basis of estimates

	07.4.3.2 
	Budget updates

	04.2.3.2 
	Change Requests

	10.3.3.2 
	Change requests

	08.1.3.3 
	Checklists

	10.1.3.1 
	Communications management plan

	08.3.3.4 
	Completed checklists

	05.1.3.3 
	Constraints

	11.5.3.5 
	Contingency reserve amounts needed

	12.4.3.1 
	Contract

	12.5.3.2 
	Contract changes

	12.6.3.1 
	Contract file

	11.5.3.4 
	Contractual agreements

	04.3.3.2 
	Corrective action

	05.5.3.2 
	Corrective action

	06.5.3.2 
	Corrective action

	07.4.3.3 
	Corrective action

	11.6.3.2 
	Corrective action

	12.5.3.1 
	Correspondence

	07.3.3.1 
	Cost baseline

	07.2.3.1 
	Cost estimate

	07.2.3.3 
	Cost management plan

	07.4.3.4 
	Estimate at completion

	12.2.3.2 
	Evaluation criteria

	05.4.3.1 
	Formal acceptance

	12.6.3.2 
	Formal acceptance & closure

	09.3.3.2 
	Input to performance appraisals

	08.1.3.4 
	Inputs to other processes

	11.2.3.3 
	Inputs to other processes

	11.5.3.6 
	Inputs to other processes

	11.5.3.7 
	Inputs to revised project plan

	04.3.3.3 
	Lessons Learned

	05.5.3.3 
	Lessons learned

	06.5.3.3 
	Lessons learned

	07.4.3.6 
	Lessons learned

	10.4.3.3 
	Lessons learned

	11.3.3.2 
	List of prioritized risks

	11.3.3.3 
	List of risks for additional analysis & management

	08.1.3.2 
	Operational definitions

	09.1.3.3 
	Organization chart

	11.3.3.1 
	Overall risk ranking for the project

	12.5.3.3 
	Payment requests

	09.3.3.1 
	Performance improvements

	10.3.3.1 
	Performance reports

	11.4.3.1 
	Prioritized list of quantified risks

	11.4.3.2 
	Probabilistic analysis of the project

	11.4.3.3 
	Probability of achieving the time & cost objectives

	08.3.3.5 
	Process adjustments

	12.2.3.1 
	Procurement documents

	12.1.3.1 
	Procurement management plan

	10.4.3.1 
	Project archives

	11.6.3.3 
	Project change requests

	05.1.3.1 
	Project Charter

	07.4.3.5 
	Project closeout

	10.4.3.2 
	Project closure

	05.1.3.2 
	Project manager identified /assigned

	06.2.3.1 
	Project network diagrams

	04.1.3.1  
	Project Plan

	04.3.3.1  
	Project Plan Updates

	10.2.3.3 
	Project presentations

	10.2.3.1 
	Project records

	10.2.3.2 
	Project reports

	06.4.3.1 
	Project Schedule

	09.2.3.1 
	Project staff assigned

	09.2.3.2 
	Project team directory

	12.3.3.1 
	Proposals

	08.2.3.1 
	Quality improvement

	08.3.3.1 
	Quality improvement

	08.1.3.1 
	Quality management plan

	11.5.3.2 
	Residual risks

	06.4.3.4 
	Resource requirement updates

	07.1.3.1 
	Resource requirements

	07.4.3.1 
	Revised cost estimates

	08.3.3.3 
	Rework

	11.6.3.5 
	Risk database

	11.1.3.1 
	Risk management plan

	11.5.3.1 
	Risk response plan

	09.1.3.1 
	Role & responsibility assignments

	06.4.3.3 
	Schedule management plan

	06.5.3.1 
	Schedule updates

	05.5.3.1 
	Scope changes

	05.2.3.3 
	Scope management plan

	05.2.3.1 
	Scope Statement

	05.3.3.2 
	Scope statement updates

	11.5.3.3 
	Secondary risks

	09.1.3.2 
	Staffing management plan

	12.2.3.3 
	Statement of work updates

	12.1.3.2 
	Statement(s) of work

	04.1.3.2 
	Supporting Detail

	05.2.3.2 
	Supporting detail

	06.1.3.2 
	Supporting detail

	06.4.3.2 
	Supporting detail

	09.1.3.4 
	Supporting detail

	07.2.3.2 
	Supporting details

	11.3.3.4 
	Trends in qualitative risk analysis results

	11.4.3.4 
	Trends in quantitative analysis results

	11.2.3.2 
	Triggers

	11.6.3.6 
	Updates to risk identification checklists

	11.6.3.4 
	Updates to risk response plan

	05.3.3.1 
	Work Breakdown Structure

	06.1.3.3 
	Work breakdown structure updates

	04.2.3.1  
	Work Results

	11.6.3.1 
	Workaround plans


By Output Process Number

	04.1.3.1  
	Project Plan

	04.1.3.2 
	Supporting Detail

	04.2.3.1  
	Work Results

	04.2.3.2 
	Change Requests

	04.3.3.1  
	Project Plan Updates

	04.3.3.2 
	Corrective action

	04.3.3.3 
	Lessons Learned

	05.1.3.1 
	Project Charter

	05.1.3.2 
	Project manager identified /assigned

	05.1.3.3 
	Constraints

	05.1.3.4 
	Assumptions

	05.2.3.1 
	Scope Statement

	05.2.3.2 
	Supporting detail

	05.2.3.3 
	Scope management plan

	05.3.3.1 
	Work Breakdown Structure

	05.3.3.2 
	Scope statement updates

	05.4.3.1 
	Formal acceptance

	05.5.3.1 
	Scope changes

	05.5.3.2 
	Corrective action

	05.5.3.3 
	Lessons learned

	05.5.3.4 
	Adjusted baseline

	06.1.3.1 
	Activity list

	06.1.3.2 
	Supporting detail

	06.1.3.3 
	Work breakdown structure updates

	06.2.3.1 
	Project network diagrams

	06.2.3.2 
	Activity list updates

	06.3.3.1 
	Activity duration estimates

	06.3.3.2 
	Basis of estimates

	06.3.3.3 
	Activity list updates

	06.4.3.1 
	Project Schedule

	06.4.3.2 
	Supporting detail

	06.4.3.3 
	Schedule management plan

	06.4.3.4 
	Resource requirement updates

	06.5.3.1 
	Schedule updates

	06.5.3.2 
	Corrective action

	06.5.3.3 
	Lessons learned

	07.1.3.1 
	Resource requirements

	07.2.3.1 
	Cost estimate

	07.2.3.2 
	Supporting details

	07.2.3.3 
	Cost management plan

	07.3.3.1 
	Cost baseline

	07.4.3.1 
	Revised cost estimates

	07.4.3.2 
	Budget updates

	07.4.3.3 
	Corrective action

	07.4.3.4 
	Estimate at completion

	07.4.3.5 
	Project closeout

	07.4.3.6 
	Lessons learned

	08.1.3.1 
	Quality management plan

	08.1.3.2 
	Operational definitions

	08.1.3.3 
	Checklists

	08.1.3.4 
	Inputs to other processes

	08.2.3.1 
	Quality improvement

	08.3.3.1 
	Quality improvement

	08.3.3.2 
	Acceptance decisions

	08.3.3.3 
	Rework

	08.3.3.4 
	Completed checklists

	08.3.3.5 
	Process adjustments

	09.1.3.1 
	Role & responsibility assignments

	09.1.3.2 
	Staffing management plan

	09.1.3.3 
	Organization chart

	09.1.3.4 
	Supporting detail

	09.2.3.1 
	Project staff assigned

	09.2.3.2 
	Project team directory

	09.3.3.1 
	Performance improvements

	09.3.3.2 
	Input to performance appraisals

	10.1.3.1 
	Communications management plan

	10.2.3.1 
	Project records

	10.2.3.2 
	Project reports

	10.2.3.3 
	Project presentations

	10.3.3.1 
	Performance reports

	10.3.3.2 
	Change requests

	10.4.3.1 
	Project archives

	10.4.3.2 
	Project closure

	10.4.3.3 
	Lessons learned

	11.1.3.1 
	Risk management plan

	11.2.3.2 
	Triggers

	11.2.3.3 
	Inputs to other processes

	11.3.3.1 
	Overall risk ranking for the project

	11.3.3.2 
	List of prioritized risks

	11.3.3.3 
	List of risks for additional analysis & management

	11.3.3.4 
	Trends in qualitative risk analysis results

	11.4.3.1 
	Prioritized list of quantified risks

	11.4.3.2 
	Probabilistic analysis of the project

	11.4.3.3 
	Probability of achieving the time & cost objectives

	11.4.3.4 
	Trends in quantitative analysis results

	11.5.3.1 
	Risk response plan

	11.5.3.2 
	Residual risks

	11.5.3.3 
	Secondary risks

	11.5.3.4 
	Contractual agreements

	11.5.3.5 
	Contingency reserve amounts needed

	11.5.3.6 
	Inputs to other processes

	11.5.3.7 
	Inputs to revised project plan

	11.6.3.1 
	Workaround plans

	11.6.3.2 
	Corrective action

	11.6.3.3 
	Project change requests

	11.6.3.4 
	Updates to risk response plan

	11.6.3.5 
	Risk database

	11.6.3.6 
	Updates to risk identification checklists

	12.1.3.1 
	Procurement management plan

	12.1.3.2 
	Statement(s) of work

	12.2.3.1 
	Procurement documents

	12.2.3.2 
	Evaluation criteria

	12.2.3.3 
	Statement of work updates

	12.3.3.1 
	Proposals

	12.4.3.1 
	Contract

	12.5.3.1 
	Correspondence

	12.5.3.2 
	Contract changes

	12.5.3.3 
	Payment requests

	12.6.3.1 
	Contract file

	12.6.3.2 
	Formal acceptance & closure


